Date:______________

CHANGE ORDER REQUEST

This is an agreement between the undersigned homeowner and contractor to approve and carry out work that is substantially different than the original project scope.  Both parties understand that the requested changes, as specified below, may alter the project’s price and schedule.  It is also understood that any differences in the estimated costs due to this change order will be accounted for in the regular payment schedule.

Contractor will provide all labor and material for the following work:

________________________________________________________________

________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________________

Total Labor and Material Costs:__________________(Add / Deduct)

Does Change Affect Schedule?:  Yes / No

New Estimated Completion Date:__________

Approved:________________________________ _________________




       (Homeowner)


        (Date)

Approved:________________________________ _________________




         (Contractor)


        (Date)

